
October 1, 1998

To: Y2K EMC Regional Coordinators

From: Gary Osburn, EMC Program Manager

Subject: Clarification on Reclamation Y2K EMC Issues

Hi Everybody, 
After the last conference call, I thought some clarification might be needed on some

issues: 

Action Items

• Progress Reporting: Each week (or biweekly, depending on the conference call
schedule) we need to receive from each regional coordinator a “percent complete”
figure for the region for EMCs in each of the phases: 

Awareness, Assessment (Inventory), Testing, Renovation, Validation, and
Contingency Planning. 

Please provide this progress information during or prior to the conference call to
Becky Redhorse. Please know that we are aware that “zero percent complete” or
unchanged percentages (from previous weeks) in any given phase are NOT
indication of lack of effort. 

• Budgeting: Each office must budget for EMC activities out of local funds -
unfortunately, there is no Reclamation Y2K budget. We need this budgeting
information from you for reporting purposes so please forward it to Becky
Redhorse when it becomes available, but no later than November 30, 1998.
Budgeting should include the cost of labor and non-labor in each of the six phases
listed above for each fiscal year (FY99 and FY2000).

• Cost Tracking: Please track your costs for EMC activities in an auditable manner.
You may need to establish new cost structures to accomplish this. Costs  will need
to be reported by phase (e.g., Awareness, Assessment, etc.). This level of tracking
needs to be initiated immediately, if you haven’t already done so. Costs should be
traceable to the local (e.g., Area, Project, or Regional) office level. 

Historical Costs (prior to 10/1/98): For costs already incurred, do the best you
can in identifying what has already been spent in the separate phases. Report the
total (labor + non-labor) per phase but NOT the separate equipment replacement
costs - we already have those costs available here (from the Inventory forms) and



will add them to the total. 

Current Costs (10/1/98 forward): Report the total costs (labor + non-labor) as
they occur INCLUDING the equipment replacement costs. 

Please furnish the cost data (historical and current) to Becky Redhorse by November 30,
1998. Thereafter, please furnish current cost data to Becky on the last business day of
each month. 

• Due Dates:  

November 1, 1998 Inventory Complete
Contingency Plans Complete

November 30, 1998 Budget Estimates Due
Historical and Current Cost Data Due

December 31, 1998 IV&V and Certification Complete for Non-Renovated
Devices

March 1, 1999 Renovation Complete

March 31, 1999 IV&V and Certification Complete for Renovated Devices

Last Monthly 
Business Day Current Cost Data

Conference Call Percent Complete in Each Phase

Informational Items

• Public Relations: The Commissioner wants all public relations-type
communications with entities outside Reclamation to be coordinated through
Debee Schwarz in Washington. Peter Soeth, in this office, works with Debee on all
Y2K PR issues. Peter’s phone number is 303-445-3615. Contact Peter if you have
any questions about Y2K public relations. You may want to coordinate through
your regional public affairs officers.

• Motor Vehicle EMCs: Rather than address every motor vehicle EMC separately
in the field, we have asked the Property and Offices Services Group (D-7900) to
certify motor vehicle EMCs by coordination with the manufacturers. If there are
any potential problems with these EMCs we will advise everyone.



• Reclamation Facilities Operated by Others: Soon we will transmit to you
guidelines on interacting with entities outside Reclamation re Y2K activities to
show due diligence. We will include a template followup letter for your use. 

Please contact me if you have any questions. 303-445-2297.  Thanks for all your hard work!


